attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 20-Nov-14
Time 10:03PM

Contract No.:  04-0120F4

Diary #: 301 Const Calendar Day: 608 Date:
Inspector Name: Bruce, Matt Title:
Inspection Type:  Continuous

Shift Hours: 07:00am  05:30 pm Break: 00:30
Federal ID:

Location:

Reviewer:  Mathur, Lalit Approved Date:

09-May-2011 Monday
Transportation Engineer

Over Time: 02:00

03-Apr-12 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 50 - 60 12 PM
Precipitation 0.00"
Working Day If no, explain:

50 - 60 4PM 50 - 60
Condition Sunny with high winds

Diary: Dispute
Work description.
- See Chris Havel and Abbas Iranmanesh's diaries for more details regarding ABF and Macalloy's =
equipment, labor, and operations for the stressing (25% of Pjack) of the North W2W Hinge K pipe beam
assembly.
- Abbas Iranmanesh's diaries for more details regarding Conco's equipment, labor, and operations for
clean-up work for the west deviation saddle grout pad. Also for ABF's equipment, labor, and operations for
the removal of the north erection gantry for the W2W west deviation saddle.
- Wrote outstanding diaries for the stressing operations last week related to the Hinge K Macalloy rods and
the W2W west deviation saddle anchor rods.
04-0120F4 Bid Item: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM ROBERTO HERNENDEZ 000 200 000 200 ]
Ironworker APP MARIO MARQUEZ 300 200 000 5.00 ]
Ironworker APP JOHN CALZASCIA 300 000 000 3.00 ]
Ironworker FOR JERRY KUBALA 300 200 000 5.00 ]
Di ary: Dispute
Work description. 060 E-W2C-WDS.060 .
The following equipment was used for stressing the W2E west deviation saddle:
/[Boltight Pump//
1.) Serial Number = 63622-2222000136 and Type = BT1507
/[Boltight Jacks//
Jacks used on the top portion of the W2E west deviation saddle:
1.) RN# = 1511
2.) RN# = 1516
Jacks used on the bottom portion of the W2E west deviation saddle:
1.) RN# = 1517
2.) RN# = 1512
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Bruce, Matt Diary #: 301  Date: 09-May-2011 Monday

The following are the general comments related to the stressing operation:

1.) The initial stressing of the anchor rods commenced after lunch as 28 were completed. All the anchor
rods in Setup #1 were completed and the 2 inner most columns for Setup #2 and #3 were completed.

2.) The anchor rods were stressed to 100% Pjack at a gauge pressure of 17,250psi. This was done at least
twice on all rods untill there was minimal or no movement in the nut to mitigate seating losses.

3.) The ironworkers applied the proper gauge pressure of 17,250psi throughout the stressing operation.

Attachment

Continued stressing of the W2W North Hinge K Macalloy rods to 25% The north erection gantry was removed for the W2W west deviation
Pjack. saddle today.

. - . A= - _—
Cracks were seen prior to stressing the W2E west deviation saddle ABF ironworkers in the process of the initial stressing of the W 2E west
anchor rods. deviation saddle anchor rods.
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